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8th St Streetscape-Baldwin St to Palmetto St E-04-022-201 Streetscape Khafra 09/21/05 85 11/20/05 Yerbey Baldwin St added to scope. $133,039.75

Cherokee Blvd. Streetscape Improvement E-03-029-201 Streetscape Booker/Lamar Dunn 07/18/05 90 02/15/06 ETG Streetscape $696,754.00

EPB Block Streetscape (MLK, Broad, Market and 11th St) E-03-031-201 Streetscape Volkert 02/01/05 85 02/15/06 Talley $1,660,908.93

18th St - Adams to Jefferson E-05-011 Roadway March Adams 02/27/06 0 06/06/06 Bid

Enterprise South Connector Rd - New Roadway E-04-036 New Roadway BWSC 02/06 0 07/07 Bid
Build new connector road from TDOT interchange (I-75) to 
Enterprise South Blvd ex. limits (and sewer imp)

Hamill Rd - 153 to RR Tracks E-02-008 Widening Volkert 01/04/06 0 06/04/06 Talley Roadway Widening $1,500,000.00

Igou Gap-Gunbarrel to Gray Rd-Phase I E-03-011-PH1 Widening AGM 03/06 0 10/06 Bid Design in Progress.  ROW acquisition underway.

Igou Gap-Concord Rd to Gunbarrel-Phase II E-03-011-PH2 Widening City TBD 0 TBD Bid Project On Hold - Concept only by City

Drainage & Water Quality Improvement S-02-001-203 Misc. CTI 07/30/04 84 07/01/05 Stephens Barton Ave  June 2005 $479,865.00

McCutcheon Rd Detention Pond Design S-05-003 Lamar Dunn 0 75% Complete

North St. Elmo Storm Drainage Model S-05-012-601 Parris ------ 0 08/18/05 NR Watershed & Sewer Model

Storm As-Found Program S-05-010-101 Earthworx 0 $925,000.00

Eastgate Pump Station & Sewer Relocation - Design 
under 3B W-05-003 CTI 03/06 0 09/06 Bid Plans submitted to state.

Ashland Terrace Sewers W-03-009 CTI 03/06 0 06/06 Bid TDOT Delay - Ashland Terrace Widening

CSO Control Facilities Operation Enhancement Progra W-05-002 CTI

Highland Park Parallel Interceptor Sewer W-05-005 CTI Design awarded to CTI 07/05/05

Hixson Pike Sewer Replacement W-05-004-201 Wehunt 09/22/05 85 12/17/05 Talley Dorchester to Englewood $398,162.63

Lake Hills Interceptor Sewer Relocation (48A) W-04-008 Volkert TBD 0 TBD Bid No Bidders

Mayfair Avenue Sanitary Sewer Rehabilitation W-02-007 Lamar Dunn 12/19/05 0 01/27/06 Insituform $75,156.52

Misc. Sanitary Sewer Req. 2004 - Group I W-04-006-201 Phillips/Wehunt 01/01/05 45 12/10/05 Mayse $300,000.00

Sanitary/Storm As-Found Program - Phase II W-03-003-102 CTI / AGM CTI / AGM 90% Complete $1,250,000.00

Shallowford Rd Sewer Relocation W-03-004-201 CTI 06/18/05 99 10/16/05 Mayse
Waiting for TDOT - Sewer Reloc. - TDOT 33959-2526-54; STP-M-
9202(51) $343,788.25

Tampa St Sewer Relocation W-04-005-201 Betts for ASA 03/01/05 98 06/28/05 Mayse Paving remains $1,191,976.00

SS - STREETSCAPE PROJECTS

RW - NEW ROADWAY PROJECTS

W - EXISTING ROADWAY WIDENING PROJECTS

ST - STORMWATER PROJECTS

WR - WASTE RESOURCES CAPITAL PROJECTS
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Private Sanitary Sewer Service Line Repair (SEP) S-05-011 Wehunt TBD 0 TBD Bid
To follow TV'ing of lines - Replacement/repair of private sanitary 
sewer service lines for SEP

Televised Insp. of Private Sanitary Sewer Service Line S-05-015 Wehunt 0 Bid

2006 City Sidewalk Requirements - Ph1-CDBG E-06-001 Malone 02/06/06 0 04/07/06 Bid

2006 City Sidewalk Requirements - Ph2-CDBG E-06-002 Malone 0 Bid

2006 City Sidewalk Requirements - Ph3-City Wide E-06-003 Malone 0 Bid

Sidewalk Requirements Contract E-04-052-201 Wehunt 04/22/05 80 04/21/06 Yerbey $450,000.00

Tunnel Blvd - Shallowford to Wilcox - Phase I 
& II E-03-001-201 CTI 07/09/05 100 09/22/05 Talley Waiting for as-builts - Phase I only. $230,469.71

Chattanooga City Hall Renovations E-04-039-201 TWH 05/30/05 * 05/07 Raines *MANAGED BY PAUL PAGE $7,041,000.00

Chattanooga City Hall - Asbestos Removal E-04-039-202 Alt. Actions 05/30/05 * TBD First Response *MANAGED BY PAUL PAGE $102,531.00

Bushtown Neighborhood Assoc. Bldg @ Carver 
Comm. Center R-04-003-201

Billingsly 
Architecture 07/30/05 100 10/31/05 Eastman Punchlist Complete $120,000.00

Greenway Farm Canoe Pad R-04-006-201 Betts 07/20/05 0 08/18/05 Yerbey Army Corps Finance - On Hold ON HOLD

St. Elmo Passive Park - Phase I: Sitework R-04-004-202 Sitework Heff & Kron ? 0 ? Bid (On Hold)

University Greenway - MLK Blvd to 3rd St R-04-002-201
Derthick, Henley & 
Wilkerson / Betts 12/29/04 99 07/03/05 Sain Constr. Punchlist in Progress $843,000.00

2006 Paving Requirements Contract - CDBG E-06-005 Tucker 0 Bid

Bituminous Pavement Resurfacing  E-05-005-201 Paving Requirements Tucker 09/07/05 100 12/05/05 Highways $650,000.00

Enterprise South Roadway Clearing Project E-05-044 Malone 12/08/05 0 02/15/06 Lovell Logging

Hope VI - Infrastructure improvements in the Hope VI Project Area Pennrose/Khafra 11/01/03 70 N/A Pennrose/Smoot $11,587,182.00

Houston/Lindsay 2-Way Conversion E-05-016 2-Way Conversion Arcadis Feasibility Study Complete

Market St Bridge Lighting E-04-015
Rothman/

March Adams TBD 0 TBD Bid AFI  - On Hold (Funding)
Travel Demand Model and Traffic Model for 
Downtown Chattanooga E-05-001 Arcadis/Albritton 33% Complete

PARKS AND RECREATION PROJECTS

MISCELLANEOUS

STORMWATER FUNDED SAINTARY SEWER PROJECTS

SW - SIDEWALK PROJECTS

R - REHABILITATION PROJECTS

01/06/06  10:30 AM


